COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2016

ESTI MATE SUMVARY 09:12: 26
CONTI D C20781 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20781- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.5 DAYS TI VE ALLOW 50 WORK DAYS
|-70 SHERI DAN and TENNYSON FI BER PERCENT TI ME: 25.00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO. NHPPO703- 430
| - 70: SHERI DAN & TENNYSON FI BER
NAVE OF RQAD: 0200
PRQJECT COUNTI ES: DENVER JEFFERSON
CONTRACTOR:
RESTRUCTI ON CORPORATI ON PAY PERI OD ENDI NG 07/ 25/ 2016 DATE TI ME STARTED 07/07/ 2016
P. O BOX 343 DATE LET 04/ 14/ 2016 DATE WORK BEGAN 07/ 07/ 2016
DATE AWARDED 05/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 26/ 2016 DATE ACCEPTED
SEDALI A CO 80135 (303) 688- 8244 DATE NOTI CE TO PROCEED 07/ 07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 942, 071. 25 PARTI Cl PATI NG $ 216,174.51 $ 216, 174. 51
AWARD PROJECT AM: $ 843, 971. 25 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 22.95% TOTAL EARNI NGS 216, 174. 51 216,174.51
FUNDS AVAI LABLE: $ 725, 896. 74 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 216, 174. 51 216, 174. 51
TOTAL CLAI VB $ 0.00 RETAI NAGE -5, 580. 30 -5, 580. 30
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 210, 594. 21 210, 594. 21
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 210, 594. 21 210, 594. 21
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 210, 594. 21

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20781-BI D ESTI MATE RUN 08/ 01/ 2016
PRQJECT: NHPP0703- 430 ESTI MATE NO 0001 09:12: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00047 Renoval of Electrical Equi pment 1. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 202-04003 C ean Culvert (Special) 9. 000 0. 000
EACH 0. 000 0. 00
535. 75000 0. 000 0. 00
0015 203-01597 Pot hol i ng 15. 000 0. 000
HOUR 0. 000 0. 00
86. 75000 0. 000 0. 00
0020 208-00035  Aggregate Bag 50. 000 0. 000
LF 21. 000 493. 50
23.50000 21.000 493. 50
0025 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
0. 50000 0. 000 0. 00
0030 208- 00052 StormDrain Inlet Protection (Type I1) 96. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0035 208- 00103 Renoval and Di sposal of Sedinent (Labor) 24. 000 0. 000
HOUR 8. 000 1, 408. 00
176. 00000 8. 000 1, 408. 00
0040 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 12. 000 0. 000
HOUR 4. 000 1, 759. 00
439. 75000 4. 000 1, 759. 00
0045 208-00106 Sweepi ng (Sedi nent Renoval ) 24.000 0. 000
HOUR 0. 000 0. 00
241.50000 0. 000 0. 00
0050 208-00107 Renoval of Trash 36. 000 0. 000
HOUR 16. 000 2,816. 00
176. 00000 16. 000 2,816. 00
0055 208- 00205 *Erosi on Control Supervisor 64. 000 0. 000
HOUR 11. 000 910. 25

82. 75000 11. 000 910. 25



CONTI D: C20781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20781-BI D ESTI MATE RUN 08/ 01/ 2016
PRQJECT: NHPP0703- 430 ESTI MATE NO. 0001 09: 12: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-00815 Reset Sign Panel 2. 000 0. 000
EACH 0. 000 0. 00
519. 00000 0. 000 0. 00
0065 217- 00020 *Her bi ci de Treat nent 4.000 0. 000
HOUR 0. 000 0. 00
146. 50000 0. 000 0. 00
0070 240- 00000 *Wldlife Biologist 40. 000 0. 000
HOUR 10. 000 880. 00
88. 00000 10. 000 880. 00
0075 240- 00010 *Renoval of Nests 40. 000 0. 000
HOUR 10. 000 820. 00
82. 00000 10. 000 820. 00
0080 250- 00110 *Health and Safety Officer 20. 000 0. 000
HOUR 10. 000 987. 50
98. 75000 10. 000 987. 50
0085 607-11525 Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0090 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.500 30, 164. 38
60, 328. 75000 0.500 30, 164. 38
0095 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 500 3,602. 00
7, 204. 00000 0.500 3, 602. 00
0100 629-01110 Locate Monunents 4.000 0. 000
HOUR 0. 000 0. 00
103. 50000 0. 000 0. 00
0105 630- 00000 *Fl aggi ng 2, 250. 000 0. 000
HOUR 194. 000 5, 238. 00
27.00000 194. 000 5, 238. 00
0110 630- 00003 *Uni forned Traffic Control 400. 000 0. 000
HOUR 0. 000 0. 00
70. 50000 0. 000 0. 00



CONTI D C20781 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20781-BID ESTI MATE RUN 08/ 01/ 2016
PRQJECT: NHPP0703- 430 ESTI MATE NO 0001 09:12: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630- 00007 *Traffic Control Inspection 45. 000 0. 000
DAY 6. 000 598. 50
99. 75000 6. 000 598. 50
0120 630-00012 *Traffic Control Managenent 50. 000 0. 000
DAY 7.000 4,515. 00
645. 00000 7.000 4,515. 00
0125 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
58. 75000 0. 000 0. 00
0130 630-80341  *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 0. 500 14. 63
29. 25000 0. 500 14. 63
0135 630-80342  *Construction Traffic Sign (Panel Size B) 38. 000 0. 000
EACH 5. 000 293.75
58. 75000 5. 000 293.75
0140 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 500 1,172.88
2, 345. 75000 0. 500 1,172.88
0145 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 407. 50000 0. 000 0. 00
0150 630-80380 *Traffic Cone 250. 000 0. 000
EACH 11.750 67.56
5. 75000 11. 750 67.56
0155 630-85041 *Mobi | e Attenuator 50. 000 0. 000
DAY 0. 000 0. 00
645. 00000 0. 000 0. 00
0160 700- 70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20781 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PON: 20781-BI D ESTI MATE RUN 08/ 01/ 2016
PRQIECT: NHPPO703- 430 ESTI MATE NO 0001 09:12: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 700- 70082 F/ A Furnish & Install Electrical Service 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A Erosion Control 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 377,149.50 $ 55,740.95 $ 55, 740. 95
CAT NOO300 STRUCTURES
0180 519-01000 Epoxy Resin (1njection) 546. 000 0. 000
LF 42.000 4,042. 50
96. 25000 42.000 4,042. 50
0185 601-06150 Concrete (Patching) 55. 000 0. 000
SF 55. 000 36, 850. 00
670. 00000 55. 000 36, 850. 00
0190 602- 00030 *Rei nforcing (Fiber Reinforced Pol yner) (Surface) 347. 000 0. 000
MKFT 86. 750 118, 218. 56
1, 362. 75000 86. 750 118, 218. 56
CAT 0300 CURRENT AMI $ 562, 276.75 $ 159, 111.06 $ 159, 111. 06
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0195 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 500 1, 322.50
2, 645. 00000 0. 500 1, 322.50
CAT 0400 CURRENT AMI $ 2,645.00 $ 1,322.50% 1, 322.50
PRQIECT TOTAL CURRENT AMI $ 942,071.25 $ 216,174.51 % 216,174.51




